
NextGen JTEN Update

• DT will begin in August

• Deployment of FY11 NextGen sites to 
commence early CY 11 due to 
schedule delays

• Schedule delays primarily due to 
readiness of GIG to support NextGen 
JTEN (VPLS)

• NextGen deployment complete mid-
FY 14

• 4 FY10 sites finalized selection: JWFC, 
Hurlburt Field, Quantico, Norfolk

• DT equipment procured

• FY11 equipment procurement 
pending

• Document development effort 
proceeding (SOP, CONOPS, ILSP, Risk 
Management Plan, DODAF OV, SV, TV)


